



## EnCoRe Q1 Summary

In this first quarter of the project, much of the activity has been focussed on planning, completing legal documents, recruiting, setting up the collaboration infrastructure and the initial website, and undertaking some external awareness-raising actions.

However, substantive work has also started in WP1 and WP3.

In WP1, good initial progress has been made with the landscaping task, including the creation of a mind map. Also, a set of requirements for the management of the literature survey has been developed, together with a strategy for ensuring coverage of the key areas identified in the mind map.

In Work Package 3, the requisite ethics clearance was obtained and work started on the design and trialling of the user-requirements workshops, which will get fully under way in the coming quarter. In addition, logistical preparations for the workshops were started.