



EnCoRe Q2 Summary

In this second quarter of the project, the research work has been focussed on WPs 1 and 3, but substantive work has also started in WP4.

In Work Package 1, the landscaping task, 1.1, completed the creation of the infrastructure for the landscaping study and used this to create and deliver I1.1, the Landscaping Study Report, on schedule. The mind map was also developed further, and work started on the Taxonomy.

Work Package 3 ran three user requirements workshops (two 'trial' workshops and one full scale workshop with representatives from civil society). These have been transcribed (transcripts are on the Twiki) and are being coded.

Work Package 4 has begun compiling the law that relates to data sharing, looking in particular at legislative changes, the common law and new policy developments; this work contributes to deliverable I4.1.

Those partners who required additional human resources for the project have successfully recruited the necessary people.

In summary, the necessary preparatory work for the main project tasks has been completed, and work on most of those tasks is proceeding as planned.