



EnCoRe Q7 Summary

In this seventh project quarter, all Work Packages were active. In addition to the research itself, we submitted and presented papers at various academic and public policy events, and continued execution of the overall communications media strategy for the project.

In Work Package 1, progress was made on further development of the project's taxonomy and on developing requirements models and formalisations.

Work Package 2 finalised and published the D2.1 technical architecture deliverable. With the arrival of the third post-doctoral researcher at partner HP, staffing of this WP is now complete.

Work Package 3 and Work Package 4 collaborated on preparatory work for Case Study 2 with the Oxford Radcliffe Biobank, the pace of this being limited by the need for external ethics approval of the planned involvement of patients and other tissue donors.

Work Package 5 concluded its scoping work, and directed its activities to initial work on compliance system and component testing strategies.

Work Package 6 has made good progress in constructing the reference prototype implementation of the first technical architecture, and is on track for completing this by the end of May.

There has been a 3-month hiatus in progressing the specific choice of target, within an Assisted Living scenario, for Case Study 3, the effect of which requires a revision of our detailed internal plans. This will be done in the next quarter.